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Inspector Name: Daouk, Sami
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Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 332

Inspection Type: Continuous
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Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the footing
temporary fender , work on the Electro Slag Weld repairs, & work on miscellaneous activities . They
started at 7:00 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the shear plates between 3 &
13 meters .

Chris had to work on joint Q . Face B . Chris had to excavate 750 mm. Long X 50 mm. Wide . X 61
mm. Deep weld . He had to prepare his tools & equipments . He started at 8:00 AM.

Mike had to work on joint N . Face A . He had to grind , clean , heat , & weld .

Reggie had to work with all crews & he had to work with the QA & QC in all areas .

Joe , Robert , Fritz , Andrew , & Jessie had to work with the crews & they had to UT & MT the welds .
Check Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , & Ryan had to work on the erection tower . Crews had to
set the ladder between the top of the façade at 77 meters & the bottom of the façade at 89 meters , install ,
snug , & tension the bolts . They started at 7:20 AM. Crews were done at 9:00 AM.

After that , crews had to work on the South side of the tower between the East & South shafts . Crews
had to mount a winch on the landing platform at 53 meters & prepare to set a basket for the painters. They
started at 10:30 AM.

In addition to that , crews had to remove sections of the grating at elevation 48 meters to run the
baskets to the top of the footing box on the North & South sides of the tower . work on the remaining
grating at 81 meters , & prepare to remove the Favco tie back beams at 112 meters .

Augie , Casey , & Ryan had to work on & off the tower activities during the morning shift .

Richard , Alex , Huang , & Mardonio had to work on miscellaneous activities on the tower . Mardonio &
Huang had to work on the barricade brackets at 77 meters for the 2nd day . Crews had to drill & tap the
remaining holes . They started at 7:20 AM. They were done at 1:30 PM.

After that , crews had to work on miscellaneous activities on the tower .

Richard & Alex had to work on façade doors . Crews had to install the lock cylinders & neoprene on the
façade doors at 43 & 48 meters . They had to install 6 lock cylinders & neoprene at 48 meters . Install 6
lock cylinders & 3 neoprene on the West façade doors at 43 meters . They started at 7:30 AM.
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Pile driver crews had to work on the footing North fender , on the East wall . Richard , Carl , Jorge ,
Mike , Paul , & Richard H. had to work on the top panel . Crews had to install the 4 picking I beams , wait
for the tug boats to mobilize the crane from the North side to the East side of the fender .

After that , crews had to hook the spreader beam to the crane & the picking beams , cut the bolts ,
release the top panel , fly , set on the barge , & release the spreader beam . They started at 7:15 AM.
Crews were done at 9:40 AM.

Then , crews had to work on the bottom panel . They had to hook the spreader beam to the 4 existing
beams , cut the gussets plates between the beams & the pile assembly , release the bottom panel , fly , set
on the barge , release the crane , set & release the spreader beam . They started at 9:50 AM. Crews were
done at 11:45 AM.

In the afternoon , crews had to work on the center connecting pipes & side beams . Crews had to make
cuts on the side beams & prepare to remove the center section of the pile system & side beams . They
started at 12:40 PM.

In the office , I had to work on my report , I was done at 3:30 PM. Tai Lin had to cover the tower
activities after 2:00 PM.

Bid Item: 053 T-L04-ANE.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower NE Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Crane Barge 1

8.00

1426

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

APP JORGE LOPEZPiledriver 8.00 0.00 0.00 8.00

JNM PAUL CARROLLPiledriver 8.00 0.00 0.00 8.00

APP RICHARD YAMBAOPiledriver 8.00 0.00 0.00 8.00

JNM CARL HESTLYPiledriver 8.00 0.00 0.00 8.00

JNM JEFFREY KELLEROperator 8.00 0.00 0.00 8.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


